Introduction to Software Engineering

Weekly Status Report



Software Engineering Department
Faculty of Information and Technology
University of Science

Table of Contents

Objectives **1**
1 Submission **2**
2 Report Information **3**
2.1 Task Status 3
2.2 Plan for Next Week 3
2.3 Issues and Risks 3
2.4 Meeting Minutes 4
2.5 Metrics 4

1 Report Information

Item	Value
Team	BDD
Week	2
Date of meeting	19/10/2026
Current phase / PA	PA1
Prepared by	Đoàn Quốc Bảo
Overall status	Amber

1.1 Task Status

WBS / task	Owner	Planned finish	Status	% done	Notes
Idea brainstorm	Đoàn Quốc Bảo	21/10/2026	Ongoing	70%	Think about idea of rebuilding portal

1.2 Plan for Next Week

WBS / task	Owner	Planned finish
Requirements quality	Hiếu	28/10/2026
Use case model	Đức	28/10/2026
Use case specifications	Phát	28/10/2026
Prototype / mockups	Hùng	28/10/2026
Traceability and review	Bảo	28/10/2026

1.3 Issues and Risks

ID	Description	Impact	Action	Owner	Due
	None				

1.4 Meeting Minutes

Member	Present	Done since last meeting	Next	Blockers
Hùng	x	–	Prototype / mockups	None
Bảo	x	–	Traceability and review	None
Hiếu	x	–	Requirements quality	None
Phát	x	–	Use case specifications	None
Đức	x	–	Use case model	None

1.5 Metrics

Metric	This week	Total
Tasks completed	20%	20%
Commits	0	0
Pull requests merged / reviewed	0	0